

QUARTERLY PROGRESS-TO-DATE REPORT
FOR
SADDLER RIDGE METROPOLITAN DISTRICT
DATED: DECEMBER 20 2024

Pursuant to HB24-1454, § 24-85-103(2.5), C.R.S., and 8 CCR 1501-11 Governor’s Office of Information Technology Rules Establishing Technology Accessibility Standards (the “**Rules**”), Saddle Ridge Metropolitan District (the “**District**”) is required to provide a progress-to-date report that demonstrates concrete and specific efforts toward compliance.

For the quarter beginning January 1, 2025, the District makes the following report:

1. **Accessibility Scan of Digital Services and Content.**

The District has conducted periodic reviews of the front facing pages for accessibility and is keeping quarterly scans on file. (**Exhibit A**)

2. **Progress on Remediation of Digital Content.**

The District has initiated an inventory of all digital content to identify documents that need to be remediated, and remediation is in process.

3. **Goal to Reach Full Compliance Under the Rules.**

The District has a plan in place with a goal to have all digital content remediated by July 1, 2025.

EXHIBIT A

Accessibility Scan of Digital Services and Content

https://www.saddlerridgemd.org/accessibility_reports/2024-12-01